

SECRET

ST/PR

2112
4/16

Chief, Economic Research Area, ORR

8 August 1958

THRU : Planning and Review Staff

Chief, Materials Division, ORR

Revised Schedule for Preparation of Requirements Covering Gaps in
Information

REF : Project No. 00.2416

1. Attached is the Materials Division revised schedule for preparation of requirements covering Gaps in Information under the referenced project.

2. In preparing the revised schedule consideration has been given to: a) priority need for the information, b) estimated manhours per requirement, and c) analyst availability.

25X1A9a



Distribution:

Orig & 1 - Addressee
1 - St/FR ✓
1 - M/AG
1 - M/CH
1 - M/FM
1 - M/FP
1 - M/NF
1 - D/M

25X1A9a Chrono

ORR/D/M: [redacted] nkg/3011 (8 Aug 58)

SECRET

~~SECRET~~

Gaps in Information Requirements
Materials Division Schedule
August - December 1958

<u>Completion Date</u>	<u>Area</u>	<u>Subject</u>
August 1958	Czechoslovakia Hungary Poland (revised)	Agriculture and Forestry Iron and Steel Industry Nonferrous Metals and Minerals
September 1958	USSR USSR USSR	Electric Power Solid Fuels Petroleum
October 1958	USSR Hungary Rumania	Agriculture, Fisheries and Forestry Chemical Industry Nonferrous Metals and Minerals
November 1958	East Germany Rumania Rumania	Nonferrous Metals and Minerals Chemical Industry Iron and Steel Industry
December 1958	Bulgaria Rumania China	Chemical Industry Agriculture, Fisheries and Forestry Iron and Steel Industry, and Raw and Alloying Materials

24/11/58